1998 Paper 8 Question 5

Business Studies

The figure shows a section of a PERT diagram for a small software project, together
with the number of programmer-days each task is estimated to take.

(a)

What is the critical path in a PERT diagram and why is it important? What
is the critical path in the PERT diagram shown below? [5 marks]

One analyst and two programmers are assigned to the project, in addition to
the manager. How long will the project take? [5 marks]

Derive the equivalent GANTT chart for the project. [5 marks|

Task 8 slips by 2 days. How does this affect the project? What actions, if any

are required, can be taken to alleviate the slippage? [5 marks]
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