

1994 Paper 12 Question 12

Software Engineering

Discuss the reasons why substantial software systems often take longer to implement than planned and do not perform as well as expected. [10 marks]

If you were in charge of a large team implementing such a system, how would you ensure that the product was both reliable and finished on time? [10 marks]